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DISCLAIMER

This presentation has been prepared to facilitate discussions 
at the LPIS QA workshop. It does not represent the official 
position of the Commission and has no interpretative value.
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LPIS QA Remedial Action

Commission Delegated Regulation (EU) No. 640/2014

Article 6 (1)

- Where the results of the quality assessment reveal 
deficiencies in the system, the MS shall take appropriate 
remedial action

Article 6 (3)

- Where appropriate, the remedial action plan and the 
timetable for their implementation shall be sent to the 
Commission

Deadline

- 31st January following the calendar year in question
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Remedial Action Plan (RAPs)

* Provisional data for 2018 ETS exercise (5 ETS missing; RAPs??) 
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2016 2017 2018*

Total RAPs received 18 19 16

RAPs received but not 
required

2 4 1

Missing RAPs 4 3 1?

Total net RAPs required 20 (45%) 18 (41%) 16 (36%?)
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RAP observations

General observations:

o Some very detailed & well-planned

o Some lacking detail/difficult to follow

o Limited “additional” actions in some cases

Deficiencies

o Absences of timelines 

o Lack of linkage to specific QEs

o Lack of linkage to previous/on-going actions

o Not all non-conforming QEs addressed
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RAP template
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RAP Template Part A

Detailed description:

i. The ETS analysis

ii. LPIS weaknesses

iii. Planned remedial actions i.e. additional to annual tasks

iv. Specify the risk of not completing the planned actions

Where applicable:

v. Any additional resources required

vi. Provide a review of the actions related to previous remedial 

action plan.
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RAP Template Part B

Summary table of ETS Remedial actions

i. Specific target LPIS weakness addressed and related non-

conforming element(s)

ii. Remedial action (s) nb. over and above “normal” annual tasks

iii. Give details & indicate scope (if the action will be completed in 

different steps (eg. phased by region / over a time period)

iv. LPIS - Expected results and timeline  

v. QE- Expected impact (results/figures and timeline) on the related 

quality elements

vi. Planned start date

vii. Target completion date (incl. interim milestones)
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Remedial Action Plan - Role

Key purposes

o Fixing weaknesses identified

o Ensure each non-conformity is addressed

o Tool for managing LPIS improvement

o Management tool 

– senior management buy-in

- resource allocation etc.???

Mitigating audit risks associated with area payments and 
possible financial corrections
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Overview of AGRI 
presentations
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Optimising the ETS/RAP process

 Quality control – maintaining/improving standards

 Management tool - resource planning

 Implement and review impact of actions – trend analysis

 Invest in your LPIS, and ……. think of a future without the 

need for RAPs !!! 

 Ultimately, we all want well-functioning systems with low 
audit risks
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Thanks for your attention


